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ESTIMATE RUN 08/27/2001

ESTIMATE SUMMARY 14:22:45

CONTID: C13572         ESTIMATE NO: 0003 PROG 1999

PCN: 13572-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY01 SPECIAL PAVEMENT MARKINGS PERCENT TIME:

PROJECT NO: C R600-160                    

FY01 SPECIAL PAVEMENT MARKINGS

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 08/24/2001 DATE TIME STARTED 06/18/2001

915 HARGER ROAD DATE LET 05/03/2001 DATE WORK BEGAN 06/18/2001

 DATE AWARDED 05/08/2001 DATE TIME STOPPED 06/28/2002

 DATE CONTRACT EXECUTED 06/01/2001 DATE ACCEPTED 06/28/2002

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 06/18/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 653,477.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 622,350.00 NON-PARTICIPATING 50,393.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -740.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.19

WORK DAYS

WORK DAYS

27.34%

474,799.00

50,393.50

50,393.50

49,652.60

$

$

$

$

0.00

178,678.25

178,678.25

0.00

178,678.25

-2,590.17

0.00

176,088.08

0.00

AMOUNT DUE 176,088.08 49,652.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 49,652.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

32.5 TIME ALLOW: 129

ORIG TIME ALLOW: 129
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PCN: 13572-BID    ESTIMATE RUN 08/27/2001

PROJECT: C R600-160                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 5,479.000

1,651.000

202-00250  
 

37,281.500

SF  

1.00000 7,130.007,130.000

1,651.00

0010 MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

10,000.00000 6,000.000.600

1,000.00

0015 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 15,127.000

4,240.000

627-30210  
 

36,341.000

SF  

2.25000 43,575.7519,367.000

9,540.00

0020 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 5,578.000

1,345.000

627-30405  
 

20,204.000

SF  

10.00000 69,230.006,923.000

13,450.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,960.000

2,110.000

627-30410  
 

33,134.000

SF  

7.75000 31,542.504,070.000

16,352.50

0030 MOBILE PAVEMENT MARKING ZONE 16.000

10.500

630-80520  
 

82.000

DAY 

800.00000 21,200.0026.500

8,400.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 178,678.2550,393.50653,477.25CURRENT AMT0200 $ $ $

$ 178,678.2550,393.50$653,477.25$CURRENT AMTPROJECT TOTAL


